## **GANTT TEMPLATE For PRINTF**

**Author of Project** 

PROJECT TITLE	PRINTF	SCHOOL NAME
PROJECT MANAGER	Goliath33	Holberton School
Date	25/03/2024 29/03/2024	

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	PHASE WEEK 1				
	1	Project Conception and Initiation									
1.1.0	Project Create Timeline GANT	Goliath33	25/03/2024	25/03/2024	0	50%					
1.1.1	Project Create planning	Goliath33	26/03/2024	26/03/2024	0	10%					
1.1.2	Research	Storm2601	25/03/2024	26/03/2024	1	10%					
1.1.3	Projections	Storm2601	25/03/2024	26/03/2024	1	10%					
1.1.4	GITHUB env config header README.md	Goliath33	25/03/2024	26/03/2024	1	50%					
1.1.5	GITHUB env config	Storm2601	25/03/2024	25/03/2024	0	100%					
1.1.6	VSCode config env	Storm2601	25/03/2024	25/03/2024	0	100%					
1.1.7	VSCode config env	Goliath33	25/03/2024	25/03/2024	0	100%					
2	Project Def exercices and tasks										
2.1.0	Task 0	GROUP	26/03/2024	27/03/2024	1	40%					
2.1.1	Task 1	GROUP	27/03/2024	28/03/2024	1	10%	-				
2.1.2	Task 2	GROUP	28/03/2024	29/03/2024	1	10%					
2.1.3	Task 3 - Advanced	GROUP	29/03/2024	30/03/2024	1	10%					
2.1.4	Task 4 - Advanced	GROUP	30/03/2024	31/03/2024	0	10%	-				
2.1.5	Task 5 - Advanced	GROUP	31/03/2024	01/04/2024	1	10%					
2.1.6	Task 6 - Advanced	GROUP	01/04/2024	02/04/2024	1	10%					
2.1.7	Task 7 - Advanced	GROUP	02/04/2024	03/04/2024	1	10%					
2.1.8	Task 8 - Advanced	GROUP	03/04/2024	04/04/2024	1	20%					
2.1.9	Task 9 - Advanced	GROUP	04/04/2024	05/04/2024	1	10%					
2.1.10	Task 10 - Advanced	GROUP	05/04/2024	06/04/2024	1	10%					
2.1.11	Task 11 - Advanced	GROUP	06/04/2024	07/04/2024	1	10%					
2.1.12	Task 12 - Advanced	GROUP	07/04/2024	08/04/2024	1	10%					
2.1.13	Task 13 - Advanced	GROUP	08/04/2024	09/04/2024	1	10%					
2.1.14	Task 14 - Advanced	GROUP	09/04/2024	10/04/2024	1	10%					
2.1.15	Task 15 - Advanced	GROUP	10/04/2024	11/04/2024	1	10%					
2.1.16	Task 16 - Advanced	GROUP	11/04/2024	12/04/2024	1	10%					
3	Manuel Review and README.md										
3.1.0	Project Fusion GITHUB	GROUP	26/03/2024	27/03/2024	1	10%					
3.1.1	Quality Deliverables	GROUP	27/03/2024	28/03/2024	1	10%					
3.1.2	Manuel Create Printf	GROUP	28/03/2024	29/03/2024	1	10%					
3.1.3	Authors and Documentation	GROUP	29/03/2024	30/03/2024	1	10%					